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INSTRUCTIONS:
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each
calendar quarter during which the projects are active.

Report period year: 2014

WisDOT research program category: X Quarter 1 (Jan 1 — Mar 31)
[ Policy research X] Wisconsin Highway Research Program [ ] Quarter 2 (Apr 1 — Jun 30)
] Other (] Pooled fund TPF# [J Quarter 3 (Jul 1 - Sep 30)

[] Quarter 4 (Oct 1 — Dec 31)

Project title: Understanding and Complying with the New Storm Water Mitigation Requirements from the EPA

Project investigator: Qian Liao Phone: 414-229-4228 E-mail: Liao@uwm.edu

Administrative contact: Angela Pakes Phone: (608) 890-4966 E-mail: apakes@sustainability.wisc.edu
WisDOT contact: Peg Lafky Phone: (608) 266-3663 E-mail: Marguerite.Lafky@dot.wi.gov
WisDOT project ID: 0092-13-03 Other project ID: Project start date: 8/12/2012

Original end date: 2/13/2014 Current end date: 12/31/2014 Number of extensions: 1

Project schedule status:
] On schedule ] On revised schedule ] Ahead of schedule X Behind schedule

Project budget status:

Total Expenditures Total % Funds % Work
Project Budget Current Quarter Expenditures Expended Completed
$74,998.00 $0.00 $45,104.00 60% 50%

Project description:

The overall objective of the proposed research is to design and conduct field sampling experiments to monitor the
concentration of sediment, turbidity and other associated pollutant in stormwater runoff at selected WisDOT constructions
sites representing different stormwater runoff characteristics, e.g., urban vs. rural. The research will also evaluate the
effectiveness of various best management practices that control erosion and sediment discharge based on quantitative
measures, i.e., the turbidity level. Date collected and analyzed will be applied to establish appropriate stormwater runoff
monitoring protocols for WisDOT construction projects that can comply with the recently established Effluent Limitation
Guidelines (ELGs) by EPA. We will also communicate the research results with WisDOT for future implementation.
Specifically, the proposed study will address the following objectives.

* We will review the technical details of the EPA ELGs, design sample collection and measurement procedures.

» We will identify on-going WisDOT construction sites for monitoring implementations, Site selected shall be representative
of various soil type, disturbed area, hydrological conditions, and erosion control BMPs.

e For each selected site, we will determine sampling frequencies based on the magnitude (return period) and duration of
precipitation events. We will select sampling locations where water enters the construction site, at pre-treatment, at
post-treatment and leaving the construction site (discharging points).

» Based on sampling results, we will determine the range of the effectiveness of different erosion control devices (BMP’s) in
minimizing the TSS and turbidity level.

» We will also monitor the change of turbidity level of the nearby receiving water bodies, including streams and rivers or
stormwater drainage systems, on both the upstream and downstream side of the construction site.

Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.):




e We analyzed the field data acquired during a 2-year storm at the Kenosha 1-94 project site (1032-10-72)

e We conducted further literature search and review.

e There is a need to work with the POC to identify project sampling site and to discuss sampling schemes before the starting
of the storm season of 2014.

Anticipated work next quarter:
Continue field experiments and long term monitoring tasks.
With the communication with POC, identify the final list of 8 project sites for monitoring work

Circumstances affecting project or budget:

Attach /insert Gantt chart and other project documentation

Task 2012 2013 2014
4

1. Literature Review

2. Work plan development

3. Work plan execution and
data collection/analysis

4. Final Report
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